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Table showing resuits of BellSouth’s study of Line Class Code
consumption as a result of selective routing

Switch type BellSouth BellSouth BellSouth BellSouth
switchas in switches In switches In switches in
North Caralina | North Carolina | North Carolina | North Carolina
exhausted oxhausted axhausted axhausted
based on LCC | based on LCC | based on LCC | based on LCC
capacity with | capacity with | capacity with | capacity with
BeliSouth plus | BeliSouth plus | BeliSouth plus | BellSouth plus
_ one ALEC twa ALECs fiva ALECs asight ALECs
1AESS 100% 100% 100% 100%
6ESS 13% 25°% 42% 87%
DMS-100 and 19% $2% 100% 100%
DMS-100/200
TOTAL 20% 43% 74% 35%
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i’abla showing results of BellSouth’s study of Line Class Code

consumption as a result of selective routing.

NOTE: Assumes capacities of 4096 Line Class Codes in the SESS switches and 1024

Line Class Codes in the DMS-100 and DMS-100/200 switches.

Switchtype | BellSouth BellSouth BellSauth BeliSouth
switches in switches in switches in switches in
South Sauth South South
Carolina Carolina Carolina Carolina
exhausted exhausted exhausted exhausted
based on LCC | based on L.CC | hased on LCC | based on LCC
capacity with | capacity with | capacity with | capacity with
BeliSouth BeliSouth BeliSouth BeliSouth
plus one plus two plus five plus eight
ALEC ALECs ALECs ALECs
SESS 2% 63% 100% 100%
DMS-100 3% i aT% 100% 100%
and DMS-
100/200
TOTAL 3% 82% 100% 100%
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consumption as a result of selective routing
NOTE: Assumes capacitios of 6000 Line Class Codes in the SESS switches and 2048
Lins Class Codes in the DMS-100 and DMS-100/200 awitches.

Switch type BeliSouth BeliSouth BeliSouth BellSouth
switches In switches in switches in switches in
South South South South
Carolina Carolina Carolina Carolina
exhausted exhausted exhausted exhausted
based on LCC | based on LCC | based on L.CC | based on LCC
capacity with | capacity with | capacity with | capacity with
BellSouth BeliSouth BeliSouth BeliSouth
plus one ‘lus two plus five plus aight
ALEC ALECs ALECs ALECs
6ESS 0% 33% 1% 100%
DMS-100 % 23% oT% 100%
and DM8- '
100/200
TOTAL 2% 7% 88% 100%
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\
Table showing results of BellSouth's study Un7 Class Code
consumption as a result of selective routin
Switch type BellSouth BellSputh BellSouth BellSouth
: switches in switches in . | switches in switches In
Tennessee Tehinemsee Tennesses Tennessee
exhausted exhaysted exhausted exhausted
based on LCC | based gn LCC | based on LCC | hased on LCC
capacity with capacity with | capacity with | capacity with
BeliSouth plus | BellSouth plus | BellSouth plus | BellSouth plus
| ons ALEC two ALECs five ALECs eight ALECs
5ESS 89% 76 100% 100%
DMS-100 and | 63% 100% 100% 100%
DMS-100/200
TOTAL 60% 100% 100%
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Number Portability Administration Ceater (NPAC) System and Center Readiness
Limited Liability Company (11.C) Reperts As of October 15, 1997

I. NPAC Data Center Compiete Camplcte Complete Complete Campicte Complete
Operatianal

2. Interopersbility 5-15-97 | 8397 | 5-2697 | 8497 | 91357 | 101297 | 5-1597 | 83-97 | 11-23-96 | 5-2197 | 9-13-97 | 10-1297 | 9-1397 ; 10-12%
Testing

i. Tam-up Testing 53097 | 91897 | 1-2897 : 910-97 | 92297 | 10-1297 | 9-2997 | 11-1997 | 51997 | 7-2597 | 92397 [ 10-02.97 | 9-22.97 | 10-1297

i. SPto SP NPAC 92997 | 101637 | 9-1197 | 92697 | 161397 | 12-1497 | 11-2097 | 12-597 | 7-2597 | 87-97 | 10-1397 [ 12-1457 | 10-13-97 | 12-1497
Testing

§. NPAC Ready for 102597 | 102597 | 10597 | 10-5-97 | 12-15-97 § 12-1597 | 1-1998 | 1-1998 | 8-16-97 ! 81097 | 12-1597 ; 12-1597 | 12-1597 | 12-1597
Intercompany
Testing o :

§. Imercompany 10-27-97 | 112997 | 10697 | 102897 | TBD TBD 12098 | 32098 | 8-11-97 | 92697 | IBD | TBD TAD | 1BD
Testing i

7. Begin Commercial | 11-3097 | 1i-30-97 | 10-30-97 | 103097 [ TBD | 1IBD | 3-3198 | 3-31-98 | 10397 | 11397 | TBD THD TRD TBD
Porting _ . _ . - - 1 L

i, Additional SP TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TAD | JBD TRD TAD
Added ;

). Jeopardy Issues Nane Nonc Nane Noune Nanc Nooe Nouc

M Definiti
L NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs); all hardware, software, circuits, and
personne} subsystems in place.

2. Interoperability Testing - Tests conducted by the Service Onder Administration (SOA) developers and the Local Service Management System (LSMS)
developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.
3. Tum-up Testing - Tests canducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA end LSMS fumctionality with the

NPAC.

4 SP to SP NPAC Testing - Tests conducied by pairs of SPs in conjunction with the NPAC to comprehensively test and verify each SPs SOA and LSMS
interface and interaction with the NPAC (does not include tests of network elements).
S. NPAC Ready for Intercompeny Testing - Vendor ready to begin intercompany tests.
6. Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities performed during the ficld trial
conducted in the Midwest region from 8-11-97 through 9-26-97.
7. Begin Commercial Porting - NPAC and SPs ready to begin live porting.
8. Additional SP Added - Another SP not involved in initial testing begins live porting.
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Number Portabiity Mn i Center (NPAC) System and Center Readiness

Limited Liability (1L1C) Reports As of November 17, 1997
Milestones atheast Y oo | Souttwest | Midwes | Wesem
Start | Finish | Start | Finish | Start | Finish
|. NPAC Data Complete Complete Complete
Center
1. Interoperability 51597 | &347 | 52697 | 849 397 | 101297 | 51597 | 83-97 | 11-2396 | 5-21-97 | 9-13-97 ! 10-12-97 | 91397 | 10-129"
Testing
. Tum-up Testing | 330597 | S1897 | 72897 | 91097 97 | 101297 | 92997 | (1-19-97 | S1997 | 7-2597 | 922.97 | 10-12:97 | 92297 | 0129

—SP to SP NPAC 92997 | 101697 | 1197 | 92697 1397 | 12-1497 | 11-2097 | (2597 | 1-2597 | 8797 | 10-13-97 | 12-14-97 | 10-1397 | 12-(4%

Test.inE

NPAC Ready for | 102597 | 102597 | 10597 | 10507 | IIS-97 | 12-1507 | 1-1998 ; 1-1998 | &1097 | 81097 | 12-15.97 | 12-15-97 | 121597 ; 12-1597
Intercompany

Testing
Intercompany 102797 | 11-2997 | 10697 | 10-28-97 | 1M1597 | 1.30-98 | 1-2098 | 32098 | 81197 : 92697 | 1BD TBD TRD TBD

Testing -
Begin 113097 | 11-30-97 | 10-3097 | 10-30-97 2-298 33198 | 33198 | 11.24-97¢ : 112497 | 1BD TBD 8D 7 TBD

Commercial
Porting —

i

Additional SP T8D TBD Tap TBD ) TBD TBD TBD TBD
Added o

g
=
2
&
o
g
o
|
o

’.

Jeopardy Issues None Nonc None None None Nanc None

¢ Ameritech Commercial Porting on hold pending cost recovery arder.

NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs); all hardware, software, circuits, and personne!
subsystems in place.

interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Management System (LSMS) developers
in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.

Tum-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS functionality with the NPAC.

SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and verify each SPs SOA and LSMS interface and
interaction with the NPAC (does not include tests of network clements).

NPAC Ready for Intercompany Testing - Veador ready to begin intercampany tests.

Intercompany Testing - Tests between SPs including tests of netwark elements. The tests include the same activities performed during the field trial conducted in
the Midwest region from 8-11-97 through 9-26-97.

Begin Commercial Porting - NPAC and SPs ready to begin live porting.

Additional SP Added - Another SP aot invoived in initial testing begins live porting.
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Limited Liability Company (L1C) Reports As of December 15, 1897

Center (NPAC) System and Conter

Milestones T 1 Mid-Atantic " Sowtheast Southwest
— ish | Start‘-"“ T Fimsh | Stast | Fish | S | Fiman

1. NPAC Data Center Complete Complete Complete

2, Inmo%i‘ihy Testing | $2697 8497 | 91397 | 101207 | S.1597 397

3. Turn-up Testin | 3-30-97 | 91887 | 72897 9-10-97 0257 10-12-97 52997 | 1119497

4 SPw SPNPAC Testing | 0-2907 | 10-1697 | 911-97 92697 | 101387 | 12-1497 | 112097 | 12-397

5. NPAC Ready for 10-2597 | 10-28-9 10-5-97 10-597 [ 12-1597%¢ | 12-1597 1-19-98 1-19-08
Intercompany Testing

6. Intercompany Testing 10-27.97 | T1-28567 | 10657 10-2897 | 12-15-9 1-30-98 1-20-08 3-20-58

7. Begin Commercial 11-3097 | 113 10-30-97 10-30-97 2-2.98 2-2-94 3-11-98 3-31-98
Porting _ —

8. Additional SP Added TRD | TBD D TBD | 18D RO ) ™D

9. leopardy Issues None None None None

L ¥ jt_ | Fimsh | Start | Fimsh:| T Finiahy,
1. NPAC Data Center Compl Complete Complets 1 Testing®*¢
Operational
2. Interoperability Testing | 11-23-96 | 52197 | -13-97 | 101297 %1397 | 10-1297 VA VA
3. Tum-up Testin 51097 | 89T | 537 | 1012 5387 | 10:1257 | TTIIRT% | TaD
4. SPto SP NPAC Testing | 7259 &0 | 10-13-97 121497 10-13-97 | 121497 | TRD | 18D
5. NPAC Roady for = E097 | 121597 | TS | 131897 [ 139857 78D T80
Intercompsny Testing
6. Tntercompany Testing FI197 | 92697 | 131887 | 22298 1S35T | 2-1298 | 18D T8
7. Begin Commercial 1124-97% | 113497 | 21598 | 2-23-98 2-1397 | 3-31-97 TBD TRD
Porti
8. Aﬁi%nlﬁm “TBD ™ T80 8D TS TR0 | 18D TBD
9. Jeopardy lssues None None None None
[

Amerftech Commercial Porting on hold pending cost recovery order.

*¢ The December 15, 1997, delivery date cannot be met due to Perot Systems failure to provide a stable software and hardware

platform.

*9¢ Beta | Testing: Pre-Production Software Testing

the NPAC.

NPAC Data Center Operationat - NPAC vendor data centers available to begin testing with Service Providers (SPs); all
hardware, software, circuits, and personnel subsystems in place.
Interoperability Testing - Tasts conducted by the Sesrvice Order Administration (SOA) developers and the Local Service

Management System m developers in conjunction with the NPAC to test and verify SOA and LSMS intsrfacos with

Tum-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA anx
LSMS functionality with the NPAC,
SP 1o SP NPAC Testing - Tests conducted by purs of SPs in conjunction with the NPAC to comprehensively test and
verify cach SPs SOA and LSMS interface and interaction with the NPAC (does not include tests of network slements).
NPAC Ready for Intercompany Testing - Vendor ready to begin intevcorapany tests.
Intercompany Testing - Tests betwoen SPs including tosts of netwark clemeats. The tests include the same activities
performed during the field tris! conducted in the Midwest region from 8-11-97 through 9-26-97.
Begin Commercial Porting - NPAC and SPs ready to begin live porting.
Additional SP Added - Another SP not involved in initial testing begins live parting.
Jeopardy lssues - Any situation that will preciude completion of a milestone by the finish date.



